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September 8, 2003

OBRIEN & GERE
ENGINEE QS- ”\IG EPA Region 5 Records Ctr.

301322

Mr. Kevin Turner

On-Scene

Coordinator

Marion, IL 62959

Via Certified Mail

Re: RRG/Clayton Chemical Site, Sauget, Hlinois -
Docket No. V-W-‘03-C-720 MONTHLY
PROGRESS REPORT-August 03

File: 11331/31861 #2

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group (The Group) and in accordance with the
October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan approval, we are submitting this
progress report for the month of August, 2003.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING AUGUST, 2003

Clean Harbors mobilized to the site, set up project trailer. performed fence inspection

Held a pre-construction meeting with IEPA, TetraTech, Clean Harbors, and O’Brien & Gere

Completed tank inventory and survey, drum inventory and miscellaneous vessel inventory

Segregated liquid vs. solid drums

Collected samples from tanks containing liquid and submitted samples to laboratory for characterization analyses
De-mobilized from site on Wednesday August 20, 2003 pending receipt of analytical data

Responded to a leak in piping at tank S-2 on Friday August 22, 2003. Leak was reported by TetraTech on this
same day. Dave Haverdink of O’Brien & Gere placed sorbent pads underneath leak and within secondary
containment as a temporary measure until Clean Harbors re-mobilized to the site in September. Clean Harbors
placed a blind flange in the piping to cut-off the leak on Tuesday September 2, 2003.

Completed waste profile for tank G-3

Notified USEPA, IEPA and TetraTech of re-mobilization date of September 2, 2003 to begin liquids removal

2. ANALYTICAL DATA RECEIVED DURING AUGUST, 2003

Received analytical data for liquids in tank G-3

3. _WORK ANTICIPATED NEXT MONTH

Repair leak in piping at tank S-2

Remove liquids in tanks G-3, G-2, and G-5 and associated piping
Clean tanks after liquids removed

Remove drums

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

&

CC:

Yav mier, P.E.

enior Managing Engineer

GERE ENGINEERS, INC.
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